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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008 - 2012

INTRODUCTION AND HISTORY 
 
 
Arizona House Bill 2292, which was passed in the Spring 2003 session of the Arizona Legislature, established the 
Transportation Policy Committee which was tasked with developing a Regional Transportation Plan for Maricopa County, and 
established the process for an election to extend the current ½ cent County Transportation Excise Tax.  The Regional 
Transportation Plan includes both new freeway corridors to serve growth in the region and improvements to the existing system 
to reduce current and future congestion.  The Regional Transportation Plan also addresses quality of life issues such as noise 
mitigation, maintenance, litter control and landscaping.  The Regional Transportation Plan has three major components: 
Freeways/Highways, Transit and Arterial Roads. 
 
On November 2, 2004, voters in Maricopa County approved Proposition 400 to extend the existing half-cent Sales Tax for 
transportation for an additional twenty years to 2026.  The extension began January 1, 2006. 
 
The Regional Transportation Plan Freeway Program (RTPFP) is funded by three primary revenue sources: extension of the 
Maricopa County transportation excise tax (often referred to as the one-half cent sales tax or Regional Area Road Funds), the 
Arizona Department of Transportation’s (ADOT) funds dedicated to Maricopa County and federal funds. 
 
Per ARS 42-6105.E, 56.2 percent of all sales tax collections will be distributed to freeways and state highways; 10.5 percent 
will be distributed to arterial street improvements; and 33.3 percent will be distributed to the public transportation fund.  
 
Arizona House Bill 2865, approved in the Spring session of the Arizona Legislature (2006), established the Statewide 
Transportation Acceleration Needs (STAN) account.  The STAN account provided $307 million to be used for the acceleration 
of the design, R/W acquisition and construction or reconstruction of freeways, state highways, bridges and interchanges on the 
statewide highway system. 
 
Per HB 2865.G, 60 percent ($184.2 million) would be distributed to projects in the Maricopa County region.  Pima County 
would receive 16% ($49.1 million) and remaining 24% ($73.7 million) funds were distributed to the other thirteen counties.  It is 
anticipated 5% increase interest income will increase the MAG allocation to $193.4 million. 
 
 
The RTPFP Life Cycle Program includes both new facilities and improvements to the existing system.  Operation and 
maintenance of the system are also addressed.  Projects include new freeway corridors, additional lanes on existing facilities, 
new interchanges at arterial cross streets, high occupancy vehicle ramps at system interchanges, noise mitigation and 
maintenance and operations programs.   
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LIFE CYCLE PROGRAM 
 
The concept of a Life Cycle Program refers to a programming approach that forecasts and allocates funds through the full life 
of a major funding source.  The Life Cycle Program covers the project program through fiscal year 2026, and reflects a fiscal 
balance between anticipated revenues and expenditures.  The Life Cycle Program provides the necessary management tools 
to ensure both ADOT and MAG maintain realistic planning and construction schedules, predicated upon funding, and provide 
periodic reports to the public and other governmental agencies. 
 
The Life Cycle Program for the Regional Transportation Plan provides an effective management tool and a comprehensive 
view of planned construction.  This document and the philosophy it represents will assist in maximizing transportation dollars 
and provides a focus on future transportation needs. 
 
A key management tool used for the Life Cycle Program is the development of certified revenues and costs.  Certification 
involves the preparation of reliable cost estimates for the entire MAG system, as well as a forecast of revenues available to 
fund the system.  The costs and revenues are reviewed and certified by ADOT every six months. 
 
 
PROGRAMMING PROCESS 
 
A.R.S 28-6352 requires ADOT to adopt a budget process that ensures the estimated cost of the system, including corridor and 
corridor segments, and does not exceed the total amount of revenues estimated to be available for the system.  ADOT’s role is 
one of preparing, adopting and executing a program of construction projects by which the MAG plan is implemented.  MAG has 
the role of establishing the overall system to be built, the priority of the corridors included in the plan, and may recommend a 
corridor construction schedule. 
 
The State Transportation Board is scheduled to approve the Tentative FY 2008 - 2012 Regional Transportation Plan Freeway 
Program (RTPFP) and RFS Life Cycle Program, for distribution on February 16, 2007 Board meeting. 
 
Projects included in the RTPFP Life Cycle Program generally follow the priorities adopted by the MAG Regional Council.  The
following programming changes to the Adopted FY 2007 – 2011 RTPFP Life Cycle Program have been included in the new 
program.  
 

 Incorporated Statewide Transportation Acceleration Needs (STAN) advanced projects. 
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 Updated design, R/W and construction costs based on latest estimates. 

 Modified some design and R/W project schedules to align with study schedules. 

 Modified some construction project schedules to align with design schedules. 

 Repackaged I-17 R/W and construction projects based on latest information. 

 Separated design and R/W projects from multi-phased projects. 

 Adjusted South Mountain and Bob Stump Memorial Parkway (SR303L) projects based on the latest plan. 

 Updated Asphalt Rubber Noise Mitigation projects. 

 Minor project name changes to reflect updated project limits. 

 Created TI improvement subprogram project on Agua Fria Freeway at Thunderbird Rd. 

 Created new construction project at the I-10/SR303L TI. 

 Created item for the Williams Gateway Freeway Corridor for continuous funding of R/W protection. 

 Created TI improvements subprogram for continuous funding of TI improvement projects. 

 Deleted design and construction of I-10, SR303L – Sarival Rd. project because scope is included in other project. 

 Deleted future design and study funding because these projects are covered by the Management Consultant item. 

 
 
PROGRAM TRENDS 
 
This certification confirms that the revenues and costs are in balance.  However, there are other economic trends that the 
Department will continue to monitor. 
 
For the first six months of fiscal year 2007, revenue growth rates for the Transportation Excise Tax Revenues have slowed 
compared to fiscal year 2006.  This is primarily due to weaker than anticipated retail sales in Maricopa County. 
 
FY 2007 bid amounts on several Regional Transportation Plan Freeway Program construction projects have not demonstrated 
a clear trend (some reflect higher costs than estimated while others reflect lower costs).  Overall, bid amounts came close to 
ADOT’s estimates with more bids received compared to FY 2006.  Construction material costs have appeared to stabilize from 
the rapid increases that have been seen over the last two years.  Although the increases have moderated, there has not been 
a significant decline for key commodities to previous levels. 
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However, based on numerous studies currently underway, construction and R/W costs for two new freeways (South Mountain 
and Bob Stump Memorial Parkway, SR303L) and major corridor improvement projects (I-10 and I-17) reflect significantly higher 
costs than initial estimates, which were developed in 2003.  These higher estimates are due to increased costs for construction 
materials and substantial increases in real estate values, which result in higher right of way costs.  Scope refinements identified 
during design studies have also led to certain cost increases.  The Department will have better information to determine the 
magnitude of cost increases as studies progress.  If these cost increases continue long term, they will have a substantial 
impact on the program and the Department’s ability to deliver the program as currently planned, within the originally anticipated 
timeframe.   
 
ADOT will continue to monitor market conditions and costs throughout fiscal year 2007 to determine if higher construction and 
right of way costs are short-term in nature or reflect general long-term trends.   
 
ADOT also is updating cost estimates for the RTP Freeway Program based upon the results of design and scoping studies 
currently underway.  The information from this work will be incorporated into ADOT’s cost estimates as they become available. 
 
ADOT will monitor and review these trends closely and will continue assessing the potential financial impact to the program. 

 
 
ADOT/MAG/RPTA/CTOC PUBLIC HEARING, and ADOT PUBLIC HEARINGS 
 
As part of the process of annually updating the Five-Year Construction Program and the MAG Area Life Cycle Program, the 
State Transportation Board holds a series of public hearings around Arizona to provide an opportunity for public comment on 
the direction of the programming effort.  These sessions are structured to allow comments on any portion of the program 
attendees wish to address. 
 
A joint public hearing of the Transportation Board, MAG Regional Council, Regional Public Transit Authority, and the Citizens 
Transportation Oversight Committee is scheduled to be held March 9, 2007, to hear public comments.  By convening these 
bodies at a single hearing, the public has the opportunity to provide information and comments to these decision-makers.  In 
that manner, these bodies are able to develop a common understanding of the public concerns regarding the Life Cycle 
Program for freeway construction in the MAG area. 
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The State Transportation Board is scheduled to hold separate public hearings outside the MAG area on April 13, 2007 in 
Tucson and May 4, 2007 in Flagstaff on the Regional Freeway System Life Cycle Program and the Regional Transportation 
Plan Freeway Program. 
 
 
CITIZENS TRANSPORTATION OVERSIGHT COMMITTEE 
 
On April 21, 1994, HB 2342 established a Citizens Transportation Oversight Committee (CTOC) to facilitate citizen involvement 
in the decision-making process for freeway planning and construction.  Its primary responsibilities include review and advisory 
functions concerning the Regional Transportation Plan, the Transportation Improvement Plan (TIP), changes to the plan, and 
the priorities regarding Proposition 300 and Proposition 400 Programs.  The legislation requires an annual financial compliance 
audit performed by an outside audit firm of the expenditures of the funds.  Members were appointed for a maximum period of 3 
years by each of the governing bodies of cities and towns and tribal councils in Maricopa County.  The Governor appoints a 
Chairperson.  Staff support and coordination is provided by the Special Assistant for the Regional Transportation Plan. 
 
Passage of HB 2172 in 1996 repealed the existing CTOC law and created a new seven member CTOC with the same statutory 
responsibilities as the original committee.  The bill also authorized the new CTOC to:  
 

• Review and make recommendations regarding any proposed major revision to the MAG Transportation 
Improvement Program. 

• Consult with the State Auditor General regarding the required performance audit of the Regional Freeway 
System.  

• Receive and make recommendations to MAG regarding citizens complaints relative to MAG’s statutory 
responsibility over the Regional Freeway System 

• Receive, review and make recommendations to the State Transportation Board regarding citizens’ complaints 
about the Regional Freeway System.   

 
The new seven-member committee consists of five members appointed by each of the members of the County Board of 
Supervisors, an at-large member appointed by the Governor and a Chairperson appointed by the Governor.  The CTOC 
Chairperson is a voting member of the MAG Regional Council and the Transportation Policy Committee on matters related to 
the Regional Transportation Plan, and a nonvoting member of ADOT’s Priority Planning Advisory Committee. 
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REVENUES AND FUNDS 
 
 
Bond Proceeds and Debt Service:  The issuance of bonds secured by RARF and HURF revenues are assumed.  Interest on
the bond issues is assumed to be 5.0 % maximum.  Bond maturities are assumed for up to 20 years.  Bonds are amortized on
a level debt service basis, and assume no refinancing or restructuring.  No additional bonds secured by federal aid revenues
are assumed. 
 
Transportation Excise Tax:  The forecast was developed during the October 2006 Risk Analysis session.  Authority for and 
collection of the Proposition 300 transportation excise tax ended on December 31, 2005.  The ½ Cent Sales Tax extension
approved through Proposition 400 went into affect on January 1, 2006.  Per ARS 42-6105.E, 56.2 percent of all sales tax 
collections will be distributed to freeways and state highways; 10.5 percent will be distributed to arterial street improvements;
and 33.3 percent will be distributed to the public transportation fund. 
 
ADOT Discretionary Funds, 37%:  A 37 percent share of ADOT Discretionary Funds is programmed for the MAG Region.   
 
Highway User Revenue Fund (HURF), 15%:  The MAG area receives annual funding in the form of ADOT 15 percent funds,
which are allocated from the Highway User Revenue Fund.  These funds are spent for improvements on controlled access 
routes on the State Highway System.  
 
Federal Aid:  Federal Aid includes STP and CMAQ funds.  The Federal Aid forecast assumes an annual average of $34.1
million (until FY 2015) of MAG sub-allocated federal funds will be dedicated to the RTP Freeway Program. 
 
Statewide Transportation Acceleration Needs (STAN):  Per HB2865.G, 60% of the STAN ($184.2 million) would be distributed
to projects in the Maricopa County region.  Pima County would receive 16% ($49.1 million) and the remaining 24% ($73.7 
million) funds were distributed to the other thirteen counties. 
 
CONSTRUCTION COST ESTIMATES 
MAG AREA LIFE CYCLE PROGRAM 
 
To develop sound, long-range cost estimates for construction of the MAG system, the Department conducted a thorough
review of its estimating procedures.  Attention was directed at both estimating methods and long-range cost trends.  Computer 
programs were developed by HDR - Hickling Lewis Brod Inc to assess the probabilities of experiencing specific construction
cost levels. 
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Risk assessment workshops were conducted utilizing the HDR - Hickling Lewis Brod Inc Model to evaluate social, economic, 
environmental and engineering issues that affect future project or system costs.  Workshop panelists who have specific 
expertise in freeway construction and cost estimating as well as right-of-way appraising participated in the risk assessment 
process.  Written comments from private sector construction and engineering companies were also included as part of the 
construction base cost estimate documentation process. 
 
The construction and right-of-way cost estimates are predicated upon various economic variables and are subject to national, 
state and local trends.  Final construction and right-of-way cost estimates may vary due to economic factors in the marketplace 
beyond the Department’s control.  Major changes in the construction industry or real estate market may affect the estimates 
resulting in differences between forecast and actual costs.  The six-month Life Cycle Certification process is a “check and 
balance” on actual verses forecast performance. 
 
 
CERTIFIED REVENUES AND COSTS 
 
A key management tool used in applying the life cycle programming concept has been the development of certified revenues 
and costs.  This approach involves the preparation of a set of construction cost estimates for the entire MAG system, as well as 
a forecast of revenues available to fund the system during the Life Cycle period.  These costs and revenues are reviewed 
every six months and certified by the Department. 
 
This certification of information pertaining to the MAG Freeway Program constitutes the official position of ADOT and is used 
for all planning and programming purposes.  As indicated, the revenue forecasts and construction cost estimates are reviewed 
every six months, updated as appropriate and certified.  This process has several benefits.  First, it enhances the flow of 
information to MAG and the public on a periodic basis.  Secondly, it allows for self-examination by ADOT and provides an 
opportunity to make program adjustments as necessary.  The latest Certification document is available at the Regional 
Freeway System Office, Arizona Department of Transportation. 
 
 
FY 2008 – 2012 REGIONAL TRANSPORTATION PLAN FREEWAY PROGRAM AND REGIONAL FREEWAY SYSTEM 
(RFS) PROGRAM 
 
The following pages provide a project listing of the Regional Transportation Plan Freeway Program (RTPFP) and RFS Program 
for the period FY 2008 - 2012.  Projects are identified on an annual basis for the period FY 2008 through FY 2012. 
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It is important to note that the programming of projects as depicted in this document is on an obligation basis.  This means that
the full cost of each project is shown in the fiscal year in which the project is expected to go to bid.  Actual flow of cash
payments on the project extends for the duration of work activities, which may span several years.  In addition, the bid date for
a project programmed in a given fiscal year is scheduled to occur in a specific month within that fiscal year.  This bid date is
coordinated with revenue and expenditure cash flow requirements for design, right-of-way acquisition and construction 
activities occurring throughout the entire system for the RTPFP. 
 
Another consideration is that the 1990 Federal Clean Air Act Amendments require that transportation plans and programs be in
conformance with applicable air quality plans.  To comply with this requirement, MAG conducts a conformity analysis on
transportation projects planned and programmed in the MAG area.  As these analyses are completed, the scope and timing of
projects in the ADOT Program may be affected. 
 
The State Transportation Board is scheduled to adopt the FY 2008 - 2012 RTPFP and RFS Life Cycle Program on June 2007. 



Loan Repayments
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Loan Repayments
Cost 

($000)DType of WorkLengthLocationTRACSCOBMPRouteItemNo Repayment

43009 10 MA D SARIVAL RD -  DYSART RD Design E $4,6202009

43009 10 MA D SARIVAL RD -  DYSART RD Construction E $84,0002011

43207 10 129 MA D DYSART RD TO 101L (AGUA FRIA) Design E $2,8052013

43207 10 129 MA C DYSART RD TO 101L (AGUA FRIA) Construction E $51,0002014

26405 17 MA D DIXILETA DRIVE TI Design E $1,0002011

40106 17 MA C DIXILETA DRIVE TI Construct TI E $9,5452012

43407 17 MA D DOVE VALLEY RD TI Design TI E $1,8002021

43708 17 MA C DOVE VALLEY RD TI Construct TI E $16,6002022

40509 60 149 MA D SR 101L (AGUA FRIA) TO MCDOWELL 
RD

13 Design E $2402009

40310 60 149 MA C SR 101L (AGUA FRIA) TO MCDOWELL 
RD

13 Construction E $2,6652010

Local Government Project within the ADOT Corridor:
    101L (Pima), Hayden Rd - Princess Dr, City of Scottsdale for $4,341,000 in Fiscal Year 2008



Summary of Dollars



Summary of Dollars by Freeway (Cost in Thousands)
Regional Freeway Program (RTP) and RFS Life Cycle Construction Program
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Regional Freeway System, Life Cycle Construction Program, Fiscal Years 2008 - 
2009



RFS, Life Cycle Construction Program, Fiscal Years FY 2008 - 2009
FY 2011FY 2010FY 2009FY 2008Type of WorkLocationRouteResource BMPItemNo

Dollars in Thousands ($000)
Funding FY 2012 Total

 PIMA FREEWAY
80899 48.00341 101L PIMA RD EXTENSION, 

JPA
Construct Roadway $3,634 $0 $0 $0 $0RARF

$3,634 $0 $0 $0 $0SUMMARY TOTAL FOR  PIMA FREEWAY, 1 LINE ITEMS $3,634

 RED MOUNTAIN FREEWAY
80007 23.30323 202L POWER RD - UNIVERSITY 

DR
Construct Landscape $5,400 $0 $0 $0 $0RARF

$5,400 $0 $0 $0 $0SUMMARY TOTAL FOR  RED MOUNTAIN FREEWAY, 1 LINE ITEMS $5,400
TENTATIVE REGIONAL FREEWAY SYSTEM, LIFE CYCLE CONSTRUCTION PROGRAM, 2 LINE ITEMS $9,034
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

I-10, PAPAGO AND MARICOPA
$0 $43,200 $0 $0 $044109 10342 VERRADO WAY TO SARIVAL 

RD
Construct General Purpose Lane 
(GPL) (STAN Advancement)

STATE

$3,700 $0 $0 $0 $044008 10342 VERRADO WAY TO SARIVAL 
RD

Design General Purpose Lane 
(GPL) (STAN Advancement)

STATE

$0 $0 $0 $0 $45040012 10342 122 PERRYVILLE RD Design TI
$6,000 $0 $0 $0 $043408 10111 124 SARIVAL RD TO DYSART RD Construct HOV/GPL (City 

Advancement)(Pavement 
Preservation fund)

NH

$0 $35,000 $0 $0 $043409 10342 124 SARIVAL RD TO DYSART RD Construct GPL (City 
Advancement) Outside Lane

NH

$44,000 $0 $0 $0 $043408 10342 124 SARIVAL RD TO DYSART RD Construct HOV/GPL (City 
Advancement)

NH

$1,900 $0 $0 $0 $043308 10342 124 SARIVAL RD TO DYSART RD Design (City Advancement) STATE
$0 $0 $320 $0 $043310 10342 124 SARIVAL RD TO DYSART RD Design Landscape RARF

$51,000 $0 $0 $0 $043508 10342 129 DYSART RD TO 101L (AGUA 
FRIA)

Construct HOV/GPL (City 
Advancement)

NH

$0 $0 $68,000 $0 $040008 10342 133 SR 101L (AGUA FRIA) TO I-17 Construct general purpose lanes MAG/STP
$0 $3,740 $0 $0 $040007 10342 133 SR 101L (AGUA FRIA) TO I-17 Design general purpose lanes STATE
$0 $0 $10,000 $0 $043210 10342 147 SR 51 TO 40TH ST, CD ROAD Acquire R/W STATE
$0 $0 $0 $0 $108,00040111 10342 147 SR 51 TO 40TH ST, CD ROAD Construct CD Road NH
$0 $0 $0 $0 $12,00040111 10342 147 SR 51 TO 40TH ST, CD ROAD Construct CD Road RARF
$0 $0 $10,000 $0 $043110 10342 147 SR 51 TO 40TH ST, CD ROAD Design CD Road STATE
$0 $0 $74,235 $0 $011307 10341 152 40TH ST - BASELINE RD Construct CD Roads NH
$0 $0 $50,000 $0 $012406 10341 152 40TH ST - BASELINE RD Construct CD Roads NH
$0 $0 $0 $61,800 $040009 10342 152 40TH ST - BASELINE RD Construct CD Road NH
$0 $0 $0 $23,200 $040009 10342 152 40TH ST - BASELINE RD Construct CD Road STATE
$0 $0 $0 $0 $85,00040010 10342 152 40TH ST - BASELINE RD Construct CD Road NH
$0 $0 $0 $55,765 $011307 10342 152 40TH ST - BASELINE RD Construct CD Roads STATE

$5,775 $0 $0 $0 $040006 10342 152 40TH ST - BASELINE RD Design CD Road STATE
$0 $4,675 $0 $0 $040108 10342 152 40TH ST - BASELINE RD Design CD Road STATE
$0 $4,675 $0 $0 $040109 10342 152 40TH ST - BASELINE RD Design CD Road STATE

$4,125 $0 $0 $0 $013307 10342 152 40TH ST - BASELINE RD Design CD Roads STATE
$5,000 $0 $0 $0 $017206 10342 152 40TH ST - BASELINE RD R/W acquisition STATE

$0 $20,000 $0 $0 $017206 10342 152 40TH ST - BASELINE RD R/W acquisition STATE
$0 $2,310 $0 $0 $010103 10341 161 SR 202L (SANTAN) TO 

RIGGS RD
Design HOV and general purpose 
lane

STATE

$0 $0 $65,000 $0 $012407 10342 161 SR 202L (SANTAN) TO 
RIGGS RD

Construct HOV and general 
purpose lane

NH

$121,500 $113,600 $277,555 $140,765 $205,450SUMMARY TOTAL FOR I-10, PAPAGO AND MARICOPA, 29 LINE ITEMS $858,870
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

I-10, RELIEVER
$3,000 $0 $0 $0 $040208 10X342 SR 303L TO SR 202L (S 

MOUNTAIN)
R/W Protection RARF

$0 $3,000 $0 $0 $040209 10X342 SR 303L TO SR 202L (S 
MOUNTAIN)

R/W Protection RARF

$0 $0 $3,000 $0 $040210 10X342 SR 303L TO SR 202L (S 
MOUNTAIN)

R/W Protection RARF

$0 $0 $0 $5,000 $040211 10X342 SR 303L TO SR 202L (S 
MOUNTAIN)

R/W Protection RARF

$0 $0 $0 $0 $5,00040212 10X342 SR 303L TO SR 202L (S 
MOUNTAIN)

R/W Protection

$3,000 $3,000 $3,000 $5,000 $5,000SUMMARY TOTAL FOR I-10, RELIEVER, 5 LINE ITEMS $19,000

I-17, BLACK CANYON
$0 $0 $0 $770 $040311 17335 ARIZONA CANAL TO SR 101L Design FMS CM

$16,600 $0 $0 $0 $043708 17342 DOVE VALLEY RD TI Construct TI (City Advancement) GVT
$0 $0 $2,295 $0 $043010 17342 205 BETHANY HOME RD TO 

NORTHERN AVE
Design / Construct pedestrian 
walkway along the frontage roads

CM

$0 $0 $0 $0 $8,00040312 17335 209 ARIZONA CANAL TO HAPPY 
VALLEY RD

Construct FMS

$0 $0 $0 $0 $2,64040112 17342 209 ARIZONA CANAL TO SR 101L Design (GPL)
$0 $0 $3,000 $0 $043509 17323 215 SR 101L TO CAREFREE 

HIGHWAY (SR 74)
Construct Landscape RARF

$0 $720 $0 $0 $043608 17323 215 SR 101L TO CAREFREE 
HIGHWAY (SR 74)

Design Landscape RARF

$0 $0 $0 $880 $040511 17335 215 101L TO CAREFREE 
HIGHWAY (SR 74)

Design FMS CM

$7,500 $0 $0 $0 $044408 17342 215 SR 101L  TO HAPPY VALLEY 
ROAD

R/W Activities RARF

$0 $5,000 $0 $0 $044409 17342 215 SR 101L  TO HAPPY VALLEY 
ROAD

R/W Activities STATE

$6,000 $0 $0 $0 $044508 17342 218 HAPPY VALLEY ROAD TO 
DIXILETA DRIVE

R/W Activities RARF

$95,000 $0 $0 $0 $044308 17342 219 JOMAX ROAD TO CAREFREE
HIGHWAY (SR 74)

Widen roadway IM

$1,500 $0 $0 $0 $044608 17342 221 DIXILETA DRIVE TO SR 74 
(CAREFREE HWY)

R/W Activities RARF

$0 $30,500 $0 $0 $044209 17342 224 SR 74 TO ANTHEM WAY Construct General Purpose Lane 
(GPL) (STAN Advancement)

STATE

$126,600 $36,220 $5,295 $1,650 $10,640SUMMARY TOTAL FOR I-17, BLACK CANYON, 14 LINE ITEMS $180,405

SR 51, PIESTEWA
$0 $0 $0 $220 $040611 51335 14 BELL ROAD - 101L Design FMS CM

$0 $0 $0 $220 $0SUMMARY TOTAL FOR SR 51, PIESTEWA, 1 LINE ITEMS $220
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

US 60, GRAND AVENUE
$0 $0 $0 $0 $2,42040512 60342 138 SR 303L TO 99TH AVE Design
$0 $40,000 $0 $0 $040309 60342 138 SR 303L TO 99TH AVE Widen roadway RARF

$10,000 $0 $0 $0 $011507 60342 149 99TH AVE - 83RD AVE 
(INCLUDING NEW RIVER 
BRIDGE)

Widen roadway and bridge NH

$0 $2,700 $0 $0 $040509 60342 149 SR 101L (AGUA FRIA) TO 
MCDOWELL RD

Design roadway RARF

$0 $0 $27,165 $0 $040310 60342 149 SR 101L (AGUA FRIA) TO 
MCDOWELL RD

Widen roadway RARF

$10,000 $42,700 $27,165 $0 $2,420SUMMARY TOTAL FOR US 60, GRAND AVENUE, 5 LINE ITEMS $82,285

US 60, SUPERSTITION
$0 $0 $0 $0 $4,20040712 60342 LINDSAY RD HALF 

INTERCHANGE
Construct TI

$0 $0 $0 $400 $040711 60342 LINDSAY RD HALF 
INTERCHANGE

Design TI STATE

$0 $0 $8,000 $0 $040510 60342 172 I-10 TO SR 101L (PRICE) Construct general purpose lane STATE
$700 $0 $0 $0 $040308 60342 172 I-10 TO SR 101L (PRICE) Design general purpose lane STATE

$0 $0 $0 $0 $40040612 60342 194 MERIDIAN RD Design TI

$700 $0 $8,000 $400 $4,600SUMMARY TOTAL FOR US 60, SUPERSTITION, 5 LINE ITEMS $13,700

SR 74, CAREFREE HIGHWAY
$1,000 $0 $0 $0 $040408 74342 0 US 60 (GRAND AVE) TO SR 

303L
R/W Protection STATE

$0 $1,000 $0 $0 $040409 74342 0 US 60 (GRAND AVE) TO SR 
303L

R/W Protection STATE

$0 $0 $1,000 $0 $040410 74342 0 US 60 (GRAND AVE) TO SR 
303L

R/W Protection STATE

$0 $0 $0 $1,000 $040411 74342 0 US 60 (GRAND AVE) TO SR 
303L

R/W Protection STATE

$0 $0 $0 $0 $1,00040412 74342 0 US 60 (GRAND AVE) TO SR 
303L

R/W Protection

$0 $0 $2,000 $0 $040610 74342 13 US 60 TO 303L, MP 13 TO MP 
15 (EB)

Construct passing lane STATE

$3,600 $0 $0 $0 $040608 74342 20 US 60 TO SR 303L, MP 20 TO 
MP 22 (EB & WB)

Construct passing lanes STATE

$4,600 $1,000 $3,000 $1,000 $1,000SUMMARY TOTAL FOR SR 74, CAREFREE HIGHWAY, 7 LINE ITEMS $10,600
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

SR 85
$10,200 $0 $0 $0 $043808 85341 120 I-8 TO I-10 Design, R/W & Utilities STATE

$0 $11,100 $0 $0 $043609 85341 120 I-8 TO I-10 Design, R/W & Utilities STATE
$0 $9,100 $0 $0 $013607 85341 121 MP 120.54 - MP 122.99 Construct roadway STP
$0 $1,200 $0 $0 $016606 85341 121 MP 120.54 - MP 122.99 Design, R/W  & Utilities STATE
$0 $0 $40,000 $0 $040710 85341 122 SR 85 IMPROVEMENTS Construction STATE

$20,900 $0 $0 $0 $013306 85341 131 MP 130.71 - MP 137.00 Roadway Reconstruction (utilities 
included)

NH

$0 $16,200 $0 $0 $010209 85341 149 MP 149.40 - MP 152.01 Reconstruct & widen STP
$0 $29,600 $0 $0 $020806 85341 152 SOUTHERN AVE TO I-10 Construct roadway STATE

$31,100 $67,200 $40,000 $0 $0SUMMARY TOTAL FOR SR 85, 8 LINE ITEMS $138,300

SR 88
$1,500 $0 $0 $0 $013506 88331 223 FISH CREEK HILL Construct retaining walls STP

$1,500 $0 $0 $0 $0SUMMARY TOTAL FOR SR 88, 1 LINE ITEMS $1,500

99TH AVE
$0 $500 $0 $0 $013706 101L342 0 I-10 TO MC 85 Design Roadway STATE
$0 $0 $3,500 $0 $011807 101L342 0 I-10 TO MC 85 Widen roadway STP

$0 $500 $3,500 $0 $0SUMMARY TOTAL FOR 99TH AVE, 2 LINE ITEMS $4,000

101L, AGUA FRIA
$0 $0 $0 $0 $18,00040812 101L342 BEARDSLEY RD / UNION 

HILLS DR
Construct TI

$0 $0 $0 $700 $040811 101L342 BEARDSLEY RD / UNION 
HILLS DR

Design TI STATE

$3,000 $0 $0 $0 $044708 101L342 THUNDERBIRD RD TI improvements RARF

$3,000 $0 $0 $700 $18,000SUMMARY TOTAL FOR 101L, AGUA FRIA, 3 LINE ITEMS $21,700

101L, PIMA
$0 $0 $0 $770 $041011 101L335 I-17 TO SR 51 Design FMS CM
$0 $0 $0 $660 $041111 101L335 SR 51 - PRINCESS DR Design FMS CM

$30,000 $0 $0 $0 $040911 101L342 TATUM BLVD - PRINCESS 
DR

Construct HOV (STAN 
Advancement)

STATE

$0 $0 $0 $0 $2,50040912 101L342 24 I-17 TO TATUM BLVD Design HOV lane

$30,000 $0 $0 $1,430 $2,500SUMMARY TOTAL FOR 101L, PIMA, 4 LINE ITEMS $33,930
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

101L, PRICE
$12,100 $0 $0 $0 $040708 101L342 51 SR 202L (RED MTN) TO 

BASELINE RD
Construct HOV lanes STATE

$4,900 $0 $0 $0 $040708 101L342 51 SR 202L (RED MTN) TO 
BASELINE RD

Construct HOV lanes CM

$0 $2,000 $0 $0 $016006 101L342 54 BALBOA DRIVE Construct multi-use path bridge 
over the Price Freeway (City of 
Tempe sponsor)

GVT

$35,500 $0 $0 $0 $040810 101L342 55 BASELINE RD TO SR 202L 
(SANTAN)

Construct HOV lanes (STAN 
Advancement)

STATE

$52,500 $2,000 $0 $0 $0SUMMARY TOTAL FOR 101L, PRICE, 4 LINE ITEMS $54,500

 SR 153, SKY HARBOR
$0 $0 $610 $0 $080407 153323 0 SUPERIOR AVE - 

UNIVERSITY DR
Construct Landscape RARF

$0 $60 $0 $0 $082506 153323 0 SUPERIOR AVE - 
UNIVERSITY DR

Design Landscape RARF

$0 $16,000 $0 $0 $081606 153342 0 SUPERIOR AVE - 
UNIVERSITY DR

Construct Roadway RARF

$0 $16,060 $610 $0 $0SUMMARY TOTAL FOR  SR 153, SKY HARBOR, 3 LINE ITEMS $16,670

202L, RED MOUNTAIN
$0 $0 $0 $0 $33,00041412 202L342 RURAL RD TO SR 101L Construct GPL
$0 $0 $0 $1,760 $041411 202L342 RURAL RD TO SR 101L Design GPL STATE

$9,200 $0 $0 $0 $041108 202L342 0 I-10 / SR 51 TI TO SR 101L, 
EB

Design roadway STATE

$0 $77,000 $0 $0 $041209 202L342 0 I-10 / SR 51 TI TO SR 101L, 
EB

Widen roadway RARF

$0 $28,500 $0 $0 $041209 202L342 0 I-10 / SR 51 TI TO SR 101L, 
EB

Widen roadway STATE

$2,600 $0 $0 $0 $043108 202L342 8 RURAL RD TO SR 101L, WB Design roadway RARF
$0 $32,000 $0 $0 $041109 202L342 8 RURAL RD TO SR 101L, WB Widen roadway RARF
$0 $29,000 $0 $0 $041309 202L342 10 SR 101L TO GILBERT RD Construct HOV lanes STATE

$2,500 $0 $0 $0 $041208 202L342 10 SR 101L TO GILBERT RD Design HOV lanes STATE
$0 $6,000 $0 $0 $041409 202L342 10 SR 101L TO SR 87 Construct FMS CM

$600 $0 $0 $0 $041308 202L342 10 SR 101L TO SR 87 Design FMS CM

$14,900 $172,500 $0 $1,760 $33,000SUMMARY TOTAL FOR 202L, RED MOUNTAIN, 11 LINE ITEMS $222,160

202L, SANTAN
$0 $0 $0 $550 $041611 202L335 DOBSON RD TO I-10 Design FMS CM
$0 $0 $0 $4,000 $041711 202L342 DOBSON RD TO I-10 Design HOV/Ramp RARF

$529 $0 $0 $0 $043208 202L342 LINDSAY RD TO GILBERT RD Design & construct multi-use path CM

$529 $0 $0 $4,550 $0SUMMARY TOTAL FOR 202L, SANTAN, 3 LINE ITEMS $5,079
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

202L, SOUTH MOUNTAIN
$0 $30,000 $0 $0 $044609 202L342 51ST AVE TO I-10 WEST Construct roadway STATE
$0 $0 $85,000 $0 $041210 202L342 51ST AVE TO I-10 WEST Construct roadway MAG/STP
$0 $0 $60,000 $0 $040709 202L342 51ST AVE TO I-10 WEST Construct roadway RARF
$0 $0 $30,000 $0 $043810 202L342 51ST AVE TO I-10 WEST Construct roadway RARF
$0 $0 $25,000 $0 $041210 202L342 51ST AVE TO I-10 WEST Construct roadway RARF
$0 $0 $0 $152,000 $041211 202L342 51ST AVE TO I-10 WEST Construct roadway RARF
$0 $0 $0 $38,000 $041211 202L342 51ST AVE TO I-10 WEST Construct roadway NH
$0 $15,000 $0 $0 $044509 202L342 51ST AVE TO I-10 WEST Design RARF

$15,000 $0 $0 $0 $044808 202L342 51ST AVE TO I-10 WEST R/W RARF
$0 $50,000 $0 $0 $043008 202L342 51ST AVE TO I-10 WEST R/W RARF
$0 $20,000 $0 $0 $040809 202L342 I-10 EAST/SANTAN TI TO 

51ST AVE
Design & R/W RARF

$0 $0 $40,000 $0 $041310 202L342 I-10 EAST/SANTAN TI TO 
51ST AVE

Design & R/W RARF

$0 $10,000 $0 $0 $041608 202L342 I-10 EAST/SANTAN TI TO 
51ST AVE

Design roadway STATE

$0 $0 $0 $80,000 $041311 202L342 I-10 EAST/SANTAN TI TO 
51ST AVE

R/W acquisition RARF

$0 $0 $0 $0 $80,00041312 202L342 I-10 EAST/SANTAN TI TO 
51ST AVE

R/W acquisition

$15,000 $125,000 $240,000 $270,000 $80,000SUMMARY TOTAL FOR 202L, SOUTH MOUNTAIN, 15 LINE ITEMS $730,000
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

SR 303L
$11,000 $0 $0 $0 $044108 303L342 BELL RD TI Construct TI ( STAN 

Advancement)
STATE

$9,200 $0 $0 $0 $044208 303L342 CACTUS RD AND WADDELL 
RD

Construct crossroad 
improvements (STAN 
Advancement)

STATE

$34,000 $0 $0 $0 $041407 303L342 HAPPY VALLEY RD TO I-17, 
TI @ I-17

Construct TI RARF

$177,000 $0 $0 $0 $044908 303L342 HAPPY VALLEY RD TO LAKE 
PLEASANT RD

Construct interim roadway RARF

$0 $5,500 $0 $0 $043809 303L342 I-10 TO US 60 (GRAND AVE) Acquire R/W RARF
$0 $0 $5,500 $0 $043510 303L342 I-10 TO US 60 (GRAND AVE) Acquire R/W RARF
$0 $0 $0 $99,800 $041811 303L342 I-10 TO US 60 (GRAND AVE) Construct roadway RARF
$0 $0 $0 $30,000 $041811 303L342 I-10 TO US 60 (GRAND AVE) Construct roadway NH
$0 $0 $0 $0 $190,00041612 303L342 I-10 TO US 60 (GRAND AVE) Construct roadway
$0 $2,700 $0 $0 $043709 303L342 I-10 TO US 60 (GRAND AVE) Design RARF
$0 $0 $4,500 $0 $043410 303L342 I-10 TO US 60 (GRAND AVE) Design RARF

$10,000 $0 $0 $0 $040908 303L342 I-10 TO US 60 (GRAND AVE) R/W acquisition RARF
$0 $0 $0 $135,000 $043311 303L342 I-10/303L TI, PHASE I (I-10 

REALIGNMENT)
Construct TI RARF

$0 $134,000 $0 $0 $044709 303L342 LAKE PLEASANT RD TO I-17 Construct interim roadway RARF
$40,000 $0 $0 $0 $045008 303L342 LAKE PLEASANT RD TO I-17 R/W acquisition RARF

$0 $0 $0 $0 $20,00041112 303L342 US 60 (GRAND AVE) TO I-17 Design roadway
$0 $0 $0 $0 $70,00041212 303L342 US 60 (GRAND AVE) TO I-17 R/W acquisition

$281,200 $142,200 $10,000 $264,800 $280,000SUMMARY TOTAL FOR SR 303L, 17 LINE ITEMS $978,200

WILLIAMS GATEWAY
$2,000 $0 $0 $0 $041008 802342 SR 202L (SANTAN) TO 

MERIDIAN RD
R/W Protection RARF

$0 $2,000 $0 $0 $041009 802342 SR 202L (SANTAN) TO 
MERIDIAN RD

R/W Protection RARF

$0 $0 $2,000 $0 $041010 802342 SR 202L (SANTAN) TO 
MERIDIAN RD

R/W Protection RARF

$0 $0 $0 $2,000 $043411 802342 SR 202L (SANTAN) TO 
MERIDIAN RD

R/W Protection RARF

$0 $0 $0 $0 $2,00041012 802342 SR 202L (SANTAN) TO 
MERIDIAN RD

R/W Protection

$2,000 $2,000 $2,000 $2,000 $2,000SUMMARY TOTAL FOR WILLIAMS GATEWAY, 5 LINE ITEMS $10,000
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

SYSTEMWIDE
$14,500 $0 $0 $0 $041508 888114 MAG REGIONWIDE Asphalt Rubber Noise Mitigation RARF

$0 $1,000 $0 $0 $041509 888114 MAG REGIONWIDE Noise Mitigation Projects RARF
$0 $0 $1,000 $0 $041410 888114 MAG REGIONWIDE Noise Mitigation Projects RARF
$0 $0 $0 $1,000 $041511 888114 MAG REGIONWIDE Noise Mitigation Projects RARF
$0 $0 $0 $0 $1,50041512 888114 MAG REGIONWIDE Noise Mitigation Projects

$11,600 $0 $0 $0 $042908 888166 MAG REGIONWIDE Highway Maintenance 
(Landscape, litter & sweep)

RARF

$0 $11,000 $0 $0 $042909 888166 MAG REGIONWIDE Highway Maintenance 
(Landscape, litter & sweep)

RARF

$0 $0 $12,000 $0 $042910 888166 MAG REGIONWIDE Highway Maintenance 
(Landscape, litter & sweep)

RARF

$0 $0 $0 $13,000 $042911 888166 MAG REGIONWIDE Highway Maintenance 
(Landscape, litter & sweep)

RARF

$0 $0 $0 $0 $13,00042912 888166 MAG REGIONWIDE Highway Maintenance 
(Landscape, litter & sweep)

$3,000 $0 $0 $0 $042408 888211 MAG REGIONWIDE Design Change Orders RARF
$0 $3,000 $0 $0 $042409 888211 MAG REGIONWIDE Design Change Orders RARF
$0 $0 $3,000 $0 $042410 888211 MAG REGIONWIDE Design Change Orders RARF
$0 $0 $0 $3,000 $042411 888211 MAG REGIONWIDE Design Change Orders RARF
$0 $0 $0 $0 $3,00042412 888211 MAG REGIONWIDE Design Change Orders

$1,200 $0 $0 $0 $042308 888211 MAG REGIONWIDE Preliminary Engineering (ADOT 
Staff)

RARF

$0 $1,200 $0 $0 $042309 888211 MAG REGIONWIDE Preliminary Engineering (ADOT 
Staff)

RARF

$0 $0 $1,200 $0 $042310 888211 MAG REGIONWIDE Preliminary Engineering (ADOT 
Staff)

RARF

$0 $0 $0 $1,200 $042311 888211 MAG REGIONWIDE Preliminary Engineering (ADOT 
Staff)

RARF

$0 $0 $0 $0 $1,20042312 888211 MAG REGIONWIDE Preliminary Engineering (ADOT 
Staff)

$18,000 $0 $0 $0 $042208 888211 MAG REGIONWIDE Preliminary Engineering 
(Management Consultants, 30% 
Plans Design)

RARF

$0 $18,000 $0 $0 $042209 888211 MAG REGIONWIDE Preliminary Engineering 
(Management Consultants, 30% 
Plans Design)

RARF

$0 $0 $18,000 $0 $042210 888211 MAG REGIONWIDE Preliminary Engineering 
(Management Consultants, 30% 
Plans Design)

RARF

$0 $0 $0 $13,000 $042211 888211 MAG REGIONWIDE Preliminary Engineering 
(Management Consultants, 30% 
Plans Design)

RARF

$0 $0 $0 $0 $13,00042212 888211 MAG REGIONWIDE Preliminary Engineering 
(Management Consultants, 30% 
Plans Design)

$5,000 $0 $0 $0 $042608 888213 MAG REGIONWIDE R/W Advance Acquisition RARF
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

SYSTEMWIDE
$0 $5,000 $0 $0 $042609 888213 MAG REGIONWIDE R/W Advance Acquisition RARF
$0 $0 $5,000 $0 $042610 888213 MAG REGIONWIDE R/W Advance Acquisition RARF
$0 $0 $0 $5,000 $042611 888213 MAG REGIONWIDE R/W Advance Acquisition RARF
$0 $0 $0 $0 $5,00042612 888213 MAG REGIONWIDE R/W Advance Acquisition

$2,500 $0 $0 $0 $042708 888213 MAG REGIONWIDE R/W Plans & Titles RARF
$0 $2,500 $0 $0 $042709 888213 MAG REGIONWIDE R/W Plans & Titles RARF
$0 $0 $2,500 $0 $042710 888213 MAG REGIONWIDE R/W Plans & Titles RARF
$0 $0 $0 $2,500 $042711 888213 MAG REGIONWIDE R/W Plans & Titles RARF
$0 $0 $0 $0 $2,50042712 888213 MAG REGIONWIDE R/W Plans & Titles

$500 $0 $0 $0 $042808 888213 MAG REGIONWIDE R/W Property Management RARF
$0 $500 $0 $0 $042809 888213 MAG REGIONWIDE R/W Property Management RARF
$0 $0 $500 $0 $042810 888213 MAG REGIONWIDE R/W Property Management RARF
$0 $0 $0 $500 $042811 888213 MAG REGIONWIDE R/W Property Management RARF
$0 $0 $0 $0 $50042812 888213 MAG REGIONWIDE R/W Property Management

$2,500 $0 $0 $0 $042508 888227 MAG REGIONWIDE Risk Management Indemnification RARF
$0 $2,500 $0 $0 $042509 888227 MAG REGIONWIDE Risk Management Indemnification RARF
$0 $0 $2,500 $0 $042510 888227 MAG REGIONWIDE Risk Management Indemnification RARF
$0 $0 $0 $2,500 $042511 888227 MAG REGIONWIDE Risk Management Indemnification RARF
$0 $0 $0 $0 $2,50042512 888227 MAG REGIONWIDE Risk Management Indemnification
$0 $0 $0 $1,270 $041911 888335 MAG REGIONWIDE Freeway Management System 

Projects
CM

$0 $0 $0 $0 $80041912 888335 MAG REGIONWIDE Freeway Management System 
Projects (design & construction)

$500 $0 $0 $0 $012608 888342 MAG REGIONWIDE Bottleneck Project Scoping STATE
$0 $0 $3,600 $0 $043710 888342 MAG REGIONWIDE Construct FMS Rehabilitation STATE
$0 $400 $0 $0 $044009 888342 MAG REGIONWIDE Design FMS Rehabilitation STATE

$720 $0 $0 $0 $043908 888342 MAG REGIONWIDE FMS Preservation STATE
$0 $720 $0 $0 $043909 888342 MAG REGIONWIDE FMS Preservation STATE
$0 $0 $720 $0 $043610 888342 MAG REGIONWIDE FMS Preservation STATE
$0 $0 $0 $720 $043111 888342 MAG REGIONWIDE FMS Preservation STATE
$0 $0 $0 $0 $72043112 888342 MAG REGIONWIDE FMS Preservation

$300 $0 $0 $0 $012708 888342 MAG REGIONWIDE TI improvements STATE/FA
$0 $3,000 $0 $0 $010709 888342 MAG REGIONWIDE TI improvements STATE/FA
$0 $0 $3,000 $0 $043910 888342 MAG REGIONWIDE TI improvements STATE/FA
$0 $0 $0 $3,000 $043211 888342 MAG REGIONWIDE TI improvements STATE/FA
$0 $0 $0 $0 $3,00043212 888342 MAG REGIONWIDE TI improvements

$557 $0 $0 $0 $012408 888345 MAG REGIONWIDE Freeway Service Patrols STATE
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2008-2012

FY 2011FY 2010FY 2009FY 2008
Dollars in Thousands ($000)

FY 2012 TotalItem No RouteRESid BMP Location Type Of Work Funding

SYSTEMWIDE
$0 $747 $0 $0 $012409 888345 MAG REGIONWIDE Freeway Service Patrols STATE
$0 $0 $698 $0 $013110 888345 MAG REGIONWIDE Freeway Service Patrols STATE
$0 $0 $0 $876 $042011 888345 MAG REGIONWIDE Freeway Service Patrols STATE
$0 $0 $0 $0 $95042012 888345 MAG REGIONWIDE Freeway Service Patrols

$3,000 $0 $0 $0 $010608 888346 MAG REGIONWIDE Park & Ride Lot STP

$63,877 $49,567 $53,718 $47,566 $47,670SUMMARY TOTAL FOR SYSTEMWIDE, 66 LINE ITEMS $262,398

TENTATIVE RTP FREEWAY PROGRAM, LIFE CYCLE CONSTRUCTION PROGRAM, 208 LINE ITEMS $3,643,517$762,006 $773,547 $673,843 $741,841 $692,280
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